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Shift Hours: 07:15 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 540
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Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

none Rain

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

Tuesday, November 26, 2013
Pile Driving

Day 6: Impact Hammer: Piles #9 & #10
Vibratory Hammer: Piles #11 & #12

The following two outfits hired by Caltrans will be present during this pile driving operation:
Illingworth & Rodkin, Inc (Acoustic Monitoring)

Jordan Roberts
Jarred McDaniel

Garcia & Associates (Mammal Monitoring)
Phil Thorson
Adam Fox
Marina Olson
•
At 7:30, Hook up to the BC;
•At 7:43, BC in water over Pile #12;
•At 7:45, Water at the 90-ft mark of the pile; Bubble curtain L. 66’-10”, Water Depth 70ft;
•At 7:53, hoses connected to Bubble Curtain (BC &BC lowered to just below the water surface, meaning
that the Bubble Curtain is about 3 ft above the mud line. This is not the prescribed way of running a BC
and is wrong.

•At 7:58, crane was hooked up to the Impact Hammer (IH);
•At 8:13, VH on top of Pile;
•At 8:14, turn on BC;
•At 8:16, Start the IH;

Mark Depth Blow Count
90 No significant Blows, just taps
91 1 7
92 2 9
93 3 11
94 4 19
•
At 8:19,IH done with water at the pile’s 95-ft mark;
•The embedment length (EL): before IH : 90-70 = 20; After IH: 20+4 (driven) = 24 feet;
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It should be mentioned that the hammer used is a Diesel D6.223, which imparts a maximum energy of
165,000 ft-lb at a maximum Blow of 36-38.

Pile #11
•At 8:28, BC over pile;
•At 8:36, hoses connected to BC;
•At 8:37, IH on pile;
•At 8:42, BC turned on;
•At 8:42, Start the VH;

Mark Depth Blow Count
91 0 No significant Blows, just taps
92 1 5
93 2 6
94 3 8
95 4 7
96 5 13
97 6 20
97 ¾ 6 ¾ 30
•
At 8:47, complete the IH;
•At 8:49, remove hoses;
•At8:58, IH is placed on the barge;
•At 9:11, BC is on the deck;
Following the conclusion of driving Pile #11, I spoke to Mike Eddy in regards to Pile #8 where I recorded
blow counts of 02 & 21 at best. He said that after discussing this matter with Jonathan he is no longer
concerned and based on the numbers that they recorded (25 blows for the final 3/4ft) he feels comfortable
with the outcome. I pointed that between Jonathan & I, our numbers vacillate between 17 & 25 for the last
2 feet and that they are not to be relied upon and adding a section is prudent. He reiterated his confidence
and told me that he would think about it and if deemed necessary he will weld a section on top of Pile #8
and continue with the driving of this pile.
Dutra’s plan at this time is to add a 12’ section of pipe on pile #10 and continue with the driving of the pile 
before the day is over. At 9:30, pile #10 was pulled up 5 feet at which time it was about 3 1/2ft above
template, giving the welder, Gilbert Moya enough space to access the pile.

•At 9:48, a 12-ftsection was placed on top of pile #10;
•At 10:23, the fit-up was complete;
•At 12:53, All guys, but Gilbert came back to the Barge at T1 from Barge 217 where all falsework pieces
are stored;

Re-drive Pile #10
•At 12:57, pick up BC;
•At 13:01, BC over pile;
•At 13:13, hoses to BC attached;
•Water at Piles 88 ½-ft mark; Pile at 96-ft mark WRT top of beam;
•At 13:18, Grab VH;
•At 13:29, VH moved over pile;
•Pile #10 was vibrated about 5 feet before the VH was removed (from 94 ½ ft mark to the 99-ft mark.)
•At 13:32, BC turned on;
•At 13:32, Start the IH;
•At 13:38, Stop the IH;

Mark Depth Blow Count
99 0 No significant Blows, just taps 100
100 1 6
101 2 16
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102 3 19
103 4 30/32
103 ¼ 4 ¼ 7/5
Complete at 13:36

•At 13:43, Disconnect BC hoses;
•At 13:53, VH on the deck;
•At 14:02, BC on the deck;
•
NOTE: Pile #10 was stopped when no resistance was being offered by the strata and may have been
stopped prematurely. I still believe that piles #8 & #10 are suspects for not having developed sufficient
bearing capacity.

•At the end of the IH operation, the water climbed up to the 98 ¼ -ft mark and prior to the VH it was at
about the 88-ft mark. This pile was driven another 9+ feet, 5 ½ of which by the VH and the remaining 4 by
the IH. The Water Depth was sounded to be 70ft deep; therefore, the Final Embedment Length: 98-70 =
28 ft.

Bid Item: 001 0-BCS-ELS.323CCO-323 Pier T1 Bubble Curtain System

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

2.00

*E0660562

0.00

No

0.00 0.00

6.00

*E0650562

0.00

No

0.00 0.00

2.00

*E0620562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

OTH STEVE FRIYEROperator 6.00 0.00 0.00 6.00

OTH STEVE FRIYEROperator 2.00 0.00 0.00 2.00

OTH STEVE FRIYEROperator 2.00 0.00 0.00 2.00

dave lumsdenSupervisor 0.00 0.00 0.00 0.00

JNM LUKE HUDSONPiledriver 8.00 0.00 0.00 8.00

JNM JEFF SAINZPiledriver 8.00 0.00 0.00 8.00

JNM GILBERT MOYAPiledriver 8.00 0.00 0.00 8.00

JNM DAVID SELPAPiledriver 8.00 0.00 0.00 8.00

JNM SAMI TAVAKEPiledriver 8.00 0.00 0.00 8.00

GEN TREVER MURRAYPiledriver 8.00 0.00 0.00 8.00

APP ROBERT UTLEYPiledriver 8.00 0.00 0.00 8.00

OTH DAN WHEELEROperator 8.00 0.00 0.00 8.00

OTH STEVE FRIYEROperator 8.00 0.00 0.00 8.00

Attachment
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AddingASectiontoPile10

AddingASectiontoPile10

AddingASectiontoPile10 AddingASectiontoPile10
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AddingASectiontoPile10
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